

MODEL QUESTION PAPER**Industrial management and safety****Time: 3 Hours****Max Marks: 75****I. Answer all the following questions****(9 x 1 = 9 Marks)**

1	List any two functions of management	M1.01	R
2	List any two principles of management put forward by Henry fayol	M1.01	R
3	List any two steps in the implementation of ISO 9000	M2.02	R
4	List any two characteristics of quality	M2.01	R
5	EOQ stands for -----	M2.05	R
6	Give any two applications of critical path method used for network analysis	M3.03	A
7	Define slack or float	M3.02	R
8	What do you mean by a dummy activity	M3.02	U
9	List any two methods for settling industrial disputes	M4.03	R

PART-B**II. Answer any Eight questions from the following****(8 x 3= 24 Marks)**

1	Illustrate the features of a Line and staff organization	M1.04	R
2	Explain the functions of human resource management	M1.02	R
3	Explain the features of any one type of financial incentive plan	M1.05	U
4	List the objectives of quality audit	M2.01	R
5	List the main functions of a store keeper	M2.06	R
6	Define EFT and LFT .	M3.01	U
7	List the applications of PERT	M3.01	A
8	Explain the procedure for the critical path method used for network analysis	M3.03	U
9	Write a short note on the factories act of 1948	M4.02	U
10	List the mechanical factors causing accidents in an industry	M 4.02	U

PART-C**III. Answer all questions from the following****(6x 7 = 42 Marks)**

1	Explain briefly about different types of ownership	M 1.01	R
	OR		
2	Explain different methods for job evaluation	M 1.04	U
3	Identify different methods of training and explain any one	M 1.03	R

	OR																																		
4	List the steps for the implementation of ISO .	M 2.02	R																																
5	Define the concept of TQM and its link with ISO .	M 2.03	U																																
	OR																																		
6	Identify the functions of the store keeper.	M 2.06	U																																
7	What is PERT: Which are the three time estimates for PERT.	M 3.01	U																																
	OR																																		
8	Distinguish between CPM and PERT?.	M 3.02	U																																
9	A project has 7 activities. Draw network diagram and find Three time estimates are given below.project duration <table border="1"> <thead> <tr> <th>Activity</th><th>Optimistic time (weeks)</th><th>Most likely time</th><th>Pessimistic time</th></tr> </thead> <tbody> <tr> <td>1-2</td><td>1</td><td>1</td><td>7</td></tr> <tr> <td>1-3</td><td>1</td><td>4</td><td>7</td></tr> <tr> <td>1-4</td><td>2</td><td>2</td><td>8</td></tr> <tr> <td>1-5</td><td>1</td><td>1</td><td>1</td></tr> <tr> <td>3-5</td><td>2</td><td>5</td><td>14</td></tr> <tr> <td>4-6</td><td>2</td><td>5</td><td>8</td></tr> <tr> <td>5-6</td><td>3</td><td>6</td><td>15</td></tr> </tbody> </table>	Activity	Optimistic time (weeks)	Most likely time	Pessimistic time	1-2	1	1	7	1-3	1	4	7	1-4	2	2	8	1-5	1	1	1	3-5	2	5	14	4-6	2	5	8	5-6	3	6	15	M 3.03	A
Activity	Optimistic time (weeks)	Most likely time	Pessimistic time																																
1-2	1	1	7																																
1-3	1	4	7																																
1-4	2	2	8																																
1-5	1	1	1																																
3-5	2	5	14																																
4-6	2	5	8																																
5-6	3	6	15																																
	OR																																		

10	Find an initial feasible solution for the transportation problem given in the table below by Vogel's method.	M 3.06	A
11	List the mechanical factors causing accidents?.	M 4.01	R
	OR		
12	Explain 4 E'S of accident prevention technique.	M 4.02	U