

Program : Diploma in Wood and Paper Technology	
Course Code : 6122A	Course Title: Project Management
Semester : 6	Credits: 4
Course Category: Program Elective	
Periods per week: 4 (L:3, T:1, P:0)	Periods per semester: 60

Course objective

- To develop the idea of project plan, from defining and confirming the project goals and objectives, identifying tasks and how goals will be achieved.
- To develop an understanding of key project management skills and strategies.

Course Pre-requisites:

Topic	Course code	Course Title	Semester
Management techniques		Industrial management and safety	5
Mathematics		Mathematics I	1
		Mathematics II	2

Course Outcomes:

On completion of the course, the student will be able to:

COn	Description	Duration (Hours)	Cognitive Level
CO1	Understand the importance of projects and its phases.	12	Understanding
CO2	Analyse projects from marketing, operational and financial perspectives.	11	Understanding
CO3	Evaluate projects based on discount and non-discount methods.	12	Understanding
CO4	Develop network diagrams for planning and execution of a given project.	12	Understanding
CO5	Apply crashing procedures for time and cost optimization	11	Applying
	Series Test	2	

CO – PO Mapping:

Course Outcomes	PO1	PO2	PO3	PO4	PO5	PO6	PO7
CO1			3	2			
CO2	3				2		
CO3		3			2		
CO4			3				
CO5		3				2	

3-Strongly mapped, 2-Moderately mapped, 1-Weakly mapped

Course Outline:

Module Outcomes	Description	Duration (Hours)	Cognitive Level
CO1	Understand the importance of projects and its phases.		
M1.01	To explain on project management	4	Remembering
M1.02	To develop a solution for project life cycle	4	Remembering
M1.03	Understand the importance of projects and its phases.	4	Understanding
Contents: Concept of a project: Classification of projects- importance of project management - The Project life cycle - establishing project priorities (scope-cost-time) project priority matrix - workBreak down structure.			
CO2	Analyse projects from marketing, operational and financial perspectives.		
M2.01	Analyse projects from marketing, operational and financial perspectives.	6	Understanding
M2.02	To explain forecasting	5	Understanding
	Series Test – I	1	
Contents: Capital budgeting process: Planning - Analysis - Selection - Financing - Implementation - Review. Generation and screening of project ideas - market and demand analysis - Demand forecasting Techniques. Market planning and marketing research process - Technical analysis.			

CO3	Evaluate projects based on discount and non-discount methods.		
M3.01	Evaluate projects based on discount and non-discount methods.	6	Remembering
M3.02	To explain break even analysis	6	Understanding
Contents: Financial Estimates And Projections: Cost of projects - means of financing - estimates of Sales and production - cost of production - working capital requirement and its financing - profitability, Projected cash flow statement and balance sheet. Break even analysis.			
CO4	Develop network diagrams for planning and execution of a given project.		
M4.01	Develop network diagrams for planning and execution of a given project.	6	Remembering
M4.02	To explain Pa back period	6	Understanding
Contents: Basic techniques in capital budgeting: Non discounting and discounting methods-payback Period - Accounting rate of return - net present value - Benefit cost ratio - internal rate of return. Project risk. Social cost benefits analysis and economic rate of return. Non-financial justification of Projects.			
CO5	Apply crashing procedures for time and cost optimization.		
M5.01	Develop network diagrams for planning and execution of a given project.	3	Understanding
M5.02	Apply crashing procedures for time and cost optimization.	4	Applying
M5.03	To explain project management software's	4	Understanding
	Series Test – II	1	
Contents: Project administration: progress payments, expenditure planning, project scheduling and network planning, use of Critical Path Method (CPM), schedule of payments and physical progress, time-cost trade off. Concepts and uses of PERT cost as a function of time, Project Evaluation and Review Techniques/cost Mechanisms. Determination of least cost duration. Post project evaluation. Introduction to various project management software.			

Text/Reference:

T/R	Book Title/Author
T1	Project planning, analysis, selection, implementation and review – Prasannachandra – Tata McGraw Hill
T2	Project Management – the Managerial Process – Clifford F. Gray& Erik W. Larson - McGrawHill
T3	Project management - David I Cleland - Mcgraw Hill International Edition, 1999
T4	Project Management – Gopalakrishnan – Mcmillan India Ltd.
T5	Project Management-Harry-Maylor-Pearson Publication
T6	Project planning, analysis, selection, implementation and review – Prasannachandra – Tata

Online resources:

Sl.No	Website Link
1	https://www.youtube.com/watch?v=ZKOL-rZ79gs
2	https://www.youtube.com/watch?v=vUMGvpsb8dc
3	https://nptel.ac.in/courses/106/105/106105218/
4	https://nptel.ac.in/courses/110/107/110107081/
5	https://nptel.ac.in/courses/112/102/112102106/